
 

 

 

 

 

 

 

June 30, 2025 
 
 

To the Honorable Members of the 104th General Assembly: 

On behalf of the Illinois Tollway, I am pleased to submit this update outlining the Illinois Tollway’s progress on 
our Alternative Delivery program. 

The Innovations for Transportation Infrastructure Act ("Act”), executed June 15, 2022, authorized the Illinois 
State Toll Highway Authority (“Illinois Tollway”) and Illinois Department of Transportation to utilize alternative 
contracting methods to deliver transportation improvement projects. The alternative contracting methods 
authorized by the Act include Design-Build, Construction Manager/General Contractor (“CM/GC”) and 
Progressive Design-Build (“PDB”). 

From 630 ILCS 10/15 Section 15(b) of the Act, “The Transportation Agency shall report to the General Assembly 
annually for the first five years after the effective date of this Act on the progress of procurements and 
transportation facilities procured under this Act.” Accordingly, the Illinois Tollway is hereby providing the third 
of five progress updates to the General Assembly. 

Since the last progress report of June 30, 2024, the Illinois Tollway has completed the following: 

• Implemented and utilized a Project Method Delivery Selection (“PDMS”) process to evaluate 
the potential for delivery of candidate projects via the various alternative contracting methods; 

• Implemented and utilized procurement documents for our Design-Build Program; and 

• Initiated development of PDB and CM/GC Programs.  
 

The Illinois Tollway’s next steps over the course of the upcoming year include: 
 

1. Publish the Request for Qualifications and Request for Proposals for the IL 390 Design-Build Pilot Project; 
and  

2. Finalize development of our PDB and CM/GC Programs. 

The Illinois Tollway team continues to work collaboratively with Illinois Department of Transportation staff in 
the development of our respective Alternative Delivery programs and are sharing our lessons learned and best 
practices. 

If you have any questions or need additional information, please don’t hesitate to contact me at 630-241-6800 
x1000 or via email at crouse@getipass.com. 

Sincerely, 
 

 
Cassaundra Rouse 
Executive Director 

 
Cc: Manar Nashif 
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